
 

 

May 17, 2004 
Project 184 Weekly Update 

Website: www.project184.org 
 
Our New Toll Free Project 184 information number is now working. The new number 
is 1-(866)-776-5184 or 1-(866)-project184. 

 
Summary of Environmental Planning and Compliance Activities  

For Project 184 
Week Ending May 14, 2004 

 
Noxious Weed Spraying of Canal Bench Restoration Area 
R. Carter coordinated with Project 184 and EN2 Resources representatives regarding the 
first year of noxious weed spraying of the restored Canal bench.  Noxious weed treatment 
must be performed for 3 years following restoration construction in accordance with 
USFS 4(e) conditions.  Spraying will also be performed at the other Project 184 
reconstruction areas including the diversion dam, Alder Road, restored Alder spoils 
handling area, tunnel spoils stockpile areas, Bull Portal temporary generator set area, and 
portions of Camp 2 Road that had to be repaired/improved to handle winter tunnel 
construction traffic.   
 
Following consultation with M. Taylor of the USFS, R. Carter will initiate noxious weed 
spraying in Project 184 reconstruction areas except for the Canal bench.  Prior to 
spraying the Canal bench and associated construction access roads, V. Meyer will 
perform a noxious weed/special-status plant survey and map areas to be treated/areas to 
be avoided, respectively.  Again following consultation with M. Taylor of the USFS, R. 
Carter will then initiate the first year of spraying activities on the restored Canal bench. 
 
2004 Project 184 Planned CIP Projects: 
 
¾ Hazel Creek Tunnel 
¾ Lake Aloha Telemetry/Dam Repairs 
¾ Spillway 20 
¾ Camp 2 Bridge and Slide 
¾ Silver Lake Spillway Automation 
¾ Echo Lake Outlet Valve Automation/Spillway Valve 
¾ Slide Repairs Flume 6&7, 
¾ Special Use Permit/ Road Work 
¾ New Canal SCADA Alarms 
¾ Install Weather Station 
¾ Replace Flume 52 Engineering 
¾ Rebuild Spillway Chutes Plan 
¾ Engineering For Flumes 31, 49-50 Concrete Flume 
¾ Engineering Echo Conduit and Tunnel Repairs 
¾ Deer Fencing Plan 



 

 

¾ Fence Camp 5 
 
*Powerhouse Update: 
EID is operating the powerhouse between 18 to 20mw. Currently we are operating both 
Units 24 hours a day, while we perform further testing.  
 
*Canal 
The flows in the canal are being regulated by A-12 requirements for minimum fish flows. 
Fish life this month per the settlement agreement is 129cfs at A-12, beginning May 1st. 
Current flows in canal are ranging between 145-150 cfs. The canal is being patrolled on a 
daily basis and there have been no major problems found which would prevent the canal 
to be filled to its capacity. SCADA is being manned 24 hours a day to insure the reliable 
and safe operation of the canal. Further automation of the Diversion Structure is planned 
to control A-12 (Fish Release’s) and A-11 (canal flows). 
EID is continually working on its automation to control the Diversion Structure at the 
intake to regulate the float controller to allow EID to satisfy the A-12 minimum flow 
requirements and place balance of water in the canal at A-11. This will allow EID to 
operate with much tighter flows, maximizing generation production. Mead & Hunt 
continues to provide engineering support on the remaining tasks to be completed at 
Intake. 
EID is in the preliminary stages of beginning work on the Hazel Creek Tunnel. Access 
Road and site clearing is scheduled to begin February 9, 2004, with burning of brush 
scheduled to be completed by May 31, 2004. This project is expected to be in progress 
between February 9 though October 31, 2004, at which time EID expects to be 
completed. 
 
Tributary flows: 
No tributaries are being diverted at this time.  
 
Echo Lake 
Installed three rows of spill boards and began filling Lake on May 6th   
 
Caples Lake 
Three rows of spill boards were installed in the spillway on May 30th  
 
Silver Lake 
The Radial Gates were close on Saturday April 10th  and the Lake is being held at 
approximately 22ft. (.7ft. below full).   
 
Lake Aloha 
Lake Aloha is shut down for the winter, which is the normal operating pattern. 
A visit to the Lake was made on Thursday April 8th at that time the Lake elevation was. 
Staff 13.7ft. =1195 af. 
 
DWR Bulletin 120 states that it’s a Dry Year.  EID will be posting our 2004 
operating plan on the website by May 15th. 



 

 

 
Listed below are the Projects readings for May 14, 2004, taken from SCADA: 
 
 Staff Ac. Ft. Draft 
Echo Lake 3.54 1136.26 35 
Echo Conduit                 0 0 0 
Echo Creek 1.92 35.0  
Caples Lake 52.96 16,959 28.7 cfs 
Silver Lake 21.80 8,193 113.6 cfs 
Pyramid Creek 3.20  114.28 cfs 
 
There is 147.8 cfs @ A-11cfs being released into the canal at Intake and 672.8 cfs 
flowing in the South Fork of the American River at Intake. 
A-17 Forebay Storage 3797.55 = 304 AF 
A-18 EID Irrigation Usage is 1.14 = 25.44 cfs 
 
Mark Korkowski     Steve Lindstrom 
Co-Head Hydro Operations    Water System Supervisor 
530-647-5152      530-647-5169 
 
 


